

BCSIR Secretariat, Dhaka
Annual Procurement Plan, For Financial Year: 2020-2021

Ministry/Division: Science & Technology, Agency: Bangladesh Council of Scientific & Industrial Research (BCSIR), Procuring Entity: Chairman, BCSIR.

Package no.	Description of Procurement Package-Goods	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of funds.	Estd. cost in Million Tk.	Time code for process	Invitation of Tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Procurement of scientific equipment	No./ Nos.	60	OTM (National)	HOPE (As a Chairman of Board)	GOB	111.20 Million Taka	Planned Dates	19 Jan 2021	16 Feb 2021	23 Mar 2021	06 Apr 2021	13 Apr 2021	11 May 2021	-	-
								Planned Days	0	28	35	14	7	28	112	90 Days
								Actual Dates	-	-	-	-	-	-	-	-
GR2	Procurement of computer & Accessories, Office Equipment & Spare Parts of Existing Equipment	No./ Nos.	Lum Sum (LS)	OTM /RFQ/ DPM (National)	HOPE	GOB	2.00 + 1.02 + 2.80 Million Taka	Planned Dates	21 Jan 2021	04 Feb 2021	11 Mar. 2021	25 Mar. 2021	01 Apr. 2021	29Apr. 2021	-	-
								Planned Days	0	14	35	14	7	28	98	60 Days
								Planned Dates	-	-	-	-	-	-	-	-

M. Shafiqul Islam
20/02/2021
মোঃ শাফিকুল ইসলাম
প্রধান সহকারী

M. Shafiqul Islam
20/02/2021
মোঃ আবদুল হাই
উপসচিব (কম)

M. Shafiqul Islam
20/02/2021
শাহ আবদুল তারিক
সচিব
বিসিএসআইআর, ঢাকা

M. Shafiqul Islam
20/02/2021
মুহাম্মদ শওকত আলী
যুগ্ম সচিব ও
সদস্য (প্রশাসন)
বিসিএসআইআর
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয়

M. Shafiqul Islam
20/02/2021
মুহাম্মদ শওকত আলী
যুগ্ম সচিব ও
সদস্য (প্রশাসন)
বিসিএসআইআর