

ANNUAL PROCUREMENT PLAN
Financial Year 2022-2023

Budget Development

Ministry/Division and code
Agency
Procuring entity Name and Code
Project/Programme Name and Code

Ministry of Science and Technology
Bangladesh Council of Scientific and Industrial Research
Establishment of Institute of Biopreservation and Pharmaceutical Studies (List Revision), 231012700

Package No	Description of Procurement Package-Goods Procurements	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time code for Process		Not used in GOODS	Invite/Advise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of Contract	
								Planned Dates	Actual Dates										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD 17	Supply of Chemicals and Reagents	LS	LS	RFQ	HOPE	GOB	5.00			09.06.2022	16.06.2022	19.06.2022	20.06.2022	20.06.2022	20.06.2022	20.06.2022	20.06.2022	20.06.2022	20.06.2022
GD 11	Supply and Installation of Laboratory equipment	Nos	45	OTM (NCT)	HOPE	GOB	237.38			06.07.2022	03.08.2022	31.08.2022	07.09.2022	14.09.2022	21.09.2022	21.09.2022	21.09.2022	21.09.2022	21.09.2022
GD 13	Supply and Installation of Laboratory equipment	Nos	40	OTM (NCT)	HOPE	GOB	178.90			17.07.2022	14.08.2022	11.09.2022	18.09.2022	25.09.2022	02.10.2022	02.10.2022	02.10.2022	02.10.2022	02.10.2022
GD 14	Supply and Installation of Laboratory equipment	Nos	3	OTM (ICT)	HOPE	GOB	315.00			03.07.2022	17.08.2022	14.09.2022	28.09.2022	04.10.2022	11.10.2022	11.10.2022	11.10.2022	11.10.2022	11.10.2022
GD 15	Supply and Installation of Laboratory equipment	Nos	59	OTM (NCT)	HOPE	GOB	271.60			21.07.2022	15.09.2022	13.10.2022	20.10.2022	27.10.2022	03.11.2022	03.11.2022	03.11.2022	03.11.2022	03.11.2022
GD 18	Supply of Chemicals	LS	LS	OTM (NCT)	HOPE	GOB	50.00			25.07.2022	22.08.2022	19.09.2022	26.09.2022	03.10.2022	10.10.2022	10.10.2022	10.10.2022	10.10.2022	10.10.2022
GD 19	Supply of Furniture	Nos	275	OTM (NCT)	HOPE	GOB	93.96			27.07.2022	24.08.2022	21.09.2022	28.09.2022	04.10.2022	11.10.2022	11.10.2022	11.10.2022	11.10.2022	11.10.2022
GD 20	Supply of Office Equipment	Nos	18	OTM (NCT)	HOPE	GOB	37.25			28.07.2022	25.08.2022	22.09.2022	29.09.2022	06.10.2022	13.10.2022	13.10.2022	13.10.2022	13.10.2022	13.10.2022
GD 21	Supply and Installation of Laboratory equipment	Nos	3	OTM (ICT)	HOPE	GOB	480.00			12.07.2022	25.08.2022	22.09.2022	06.10.2022	13.10.2022	20.10.2022	20.10.2022	20.10.2022	20.10.2022	20.10.2022
GD 22	Supply of Small Appliance	LS	LS	RFQ	HOPE	GOB	5.00			18.07.2022	28.07.2022	28.07.2022	04.08.2022	04.08.2022	04.08.2022	04.08.2022	04.08.2022	04.08.2022	04.08.2022
GD 24	Supply and Installation of Laboratory equipment	Nos	1	OTM (ICT)	HOPE	GOB	100.00			14.07.2022	28.08.2022	25.09.2022	06.10.2022	13.10.2022	20.10.2022	20.10.2022	20.10.2022	20.10.2022	20.10.2022

DR. MD. HOSEIN VEJARAB
Project Director
Establishment of Institute of Biopreservation
Studies and Pharmaceutical Sciences
BCSIR, Dhaka

31/2/23-2

ANNUAL PROCUREMENT PLAN
Financial Year 2022-2023

Budget Development

Ministry/Division and code : Ministry of Science and Technology
Agency : Bangladesh Council of Scientific and Industrial Research
: Bangladesh Council of Scientific and Industrial Research

Project/Programme Name and Code : Establishment of Institute of Bioequivalence Studies and Pharmaceutical Sciences (1st Revision), 233012200

Package No	Description of Procurement Package- Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time code for Process	Advertise EOI	Issue REP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time of completion of Contract
1	২ কনসাল্ট্যান্সি ফর ডেভেলপমেন্ট অফ অ্যানালিসিস প্রটোকল অফ প্রোগ্রাম, টু গাইডলাইনস অন গাইডলাইনস অন অ্যাক্রেডিটেশন, রেগুলেটরি অফার্স অ্যান্ড অন্যান্য অন্যান্য কার্যক্রমসমূহ যথা উল্লিখিত TOR	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD 03	কনসাল্ট্যান্সি ফর ডেভেলপমেন্ট অফ অ্যানালিসিস প্রটোকল অফ প্রোগ্রাম, টু গাইডলাইনস অন গাইডলাইনস অন অ্যাক্রেডিটেশন, রেগুলেটরি অফার্স অ্যান্ড অন্যান্য অন্যান্য কার্যক্রমসমূহ যথা উল্লিখিত TOR	m/m	6	QCBS	HOPE	GOB	37.30	Planned Dates	0	44	28	28	14	7	14	14	149	229
SD 04	কনসাল্ট্যান্সি ফর ডেভেলপমেন্ট, সেটিং আপ ল্যাব, সুপারভিশন অ্যান্ড অন্যান্য অন্যান্য কার্যক্রমসমূহ	m/m	2	QCBS	HOPE	GOB	10.00	Planned Dates	0	45	28	28	14	7	14	14	150	233

৪৪২৮৬ ০৭/০৭/২০২২

DR. MD. HOSSAIN SOHRAB
Project Director
Establishment of Bioequivalence
Studies and Pharmaceutical Sciences
BCSIR, Dhaka

Handwritten signature and stamp of the Project Director, DR. MD. HOSSAIN SOHRAB, dated 07/07/2022.