

ANNUAL PROCUREMENT PLAN

2022-23 FY

Budget: Development

Ministry/Division & Code : Ministry of Science and Technology, Code-5
 Agency : Bangladesh Council of Scientific and Industrial Research (BCSIR)
 Procuring Entity Name & Code : Bangladesh Council of Scientific and Industrial Research (BCSIR), Code-2605
 Project/Program Name & Code : Strengthening of Institute of Glass and Ceramic Research and Testing (IGCRT) of BCSIR (1st revised), Code-224236300

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods:																	
GD1	Supply and installation of Computer Software	LS	LS	OTM National /e-GP/RFQ	HOPE/PD	GOB	12.00				21	35	14	7	21	98	40
GD2	Procurement of Chemicals	LS	LS	RFQ	PD	GOB	5.00				10	3	1	0	7	21	17
GD3	Procurement of Consumables	LS	LS	RFQ	PD	GOB	5.00				10	3	4	0	7	24	15
GD4	Supply and installation of Spare parts and Raw Materials	LS	LS	RFQ	PD	GOB	5.00				11	3	1	0	7	22	17



 ২২/৬/২০২২
 ম. অ. র. ম.
 ০৩
 বিসিআইসিআইসি
 বিসিআইসিআইসি

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	Supply, Installation and commissioning of Laboratory Equipment Water Still (Distilled water plant)	LS	4	RFQ	PD	GOB	3.00	Planned Dates 16.08.22	10	11	12	13	14	15	16	17	18
GD5		LS		RFQ	PD	GOB	3.00	Planned Dates 28.08.22			12	3	1	0	7	23	20
								Actual Dates									
GD6	Procurement of required accessories for workshop	LS		RFQ	PD	GOB	2.00	Planned Dates 22.08.22			10	3	1	0	7	21	10
								Actual Dates									
WD1	Laboratory renovation civil & Electrical work of laboratory in IGCRT building in BCSIR Dhanmondi Dhaka	LS		RFQ	PD	GOB	10.00	Planned Dates 20.07.22			11	3	1	0	7	22	45
								Actual Dates									

স্বাক্ষর

২৩/৬/২০২২

Dr. Shirin Akter Jahan

Project Director

Strengthening of Institute of Glass and Ceramic Research and Testing (IGCRT) of BCSIR-Project
BCSIR, Dhaka-1205



অধ্যাপক ড. শোঃ জাকতাব আলী শেখ

সেয়ারম্যান

বিসিআইআর