

BCSIR Secretariat, Dhaka
Annual Procurement Plan, For Financial Year: 2022-2023

Ministry/Division: Science & Technology, Agency: Bangladesh Council of Scientific & Industrial Research (BCSIR), Procuring Entity: Secretary, BCSIR.

Package no.	Description of Procurement Package-Goods	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of funds.	Estd. cost in Million Tk.	Time code for process	Invitation of Tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Procurement of scientific equipment	No./ Nos.	Lump Sum (LS)	OTM (International)	HOPE	GOB	80.00 Million Taka	Planned Dates	04 Oct 2022	15 Nov 2022	20 Dec 2022	03 Jan 2023	10 Jan 2023	07 Feb 2023	-	-
								Planned Days	0	42	35	14	7	28	126	135 Days
								Actual Dates	-	-	-	-	-	-	-	-
GR2	Procurement of scientific equipment	No./ Nos.	Lump Sum (LS)	OTM (National)	HOPE	GOB	80.00 Million Taka	Planned Dates	04 Oct 2022	01 Nov 2022	06 Dec 2022	20 Dec 2022	27 Dec 2022	24 Jan 2023	-	-
								Planned Days	0	28	35	14	7	28	112	130 Days
								Actual Dates	-	-	-	-	-	-	-	-
GR3	Procurement of computer & Accessories, Office Equipment & Spare Parts of Existing Equipment	No./ Nos.	Lump Sum (LS)	OTM /RFQ/ DPM (National)	HOPE	GOB	2.00 + 1.00 Million Taka	Planned Dates	04 Dec 2022	18 Dec 2022	22 Jan 2023	05 Feb 2023	12 Feb 2023	12 Mar 2023	-	-
								Planned Days	0	14	35	14	7	28	98	60 Days
								Planned Dates	-	-	-	-	-	-	-	-

[Signature]
06/06/2022
মোঃ শফিকুল ইসলাম
প্রধান সহকারী

[Signature]
06/06/2022
মোঃ আব্দুল হাই
টেকনিক্যাল অফিসার (অস)

[Signature]
06/06/2022
সচিব
বিসিএসআইআর, ঢাকা
১৩
সদস্য (প্রশাসন) এর অঃ দাঃ

[Signature]
অধ্যাপক ড. মোঃ আকতার আলী শেখ
চেয়ারম্যান
বিসিএসআইআর