

BCSIR Secretariat, Dhaka
Annual Procurement Plan, For Financial Year: 2021-2022

Ministry/Division: Science & Technology, Agency: Bangladesh Council of Scientific & Industrial Research (BCSIR), Procuring Entity: Secretary, BCSIR.

Package no.	Description of Procurement Package-Goods	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of funds.	Estd. cost in Million Tk.	Time code for process	Invitation of Tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract sign	Time for completion of contract
1																
GIR1	Procurement of scientific equipment	No./ Nos.	4 Lump Sum (LS)	OTM (National)	HOPE (As a Chairman of Board)	GOB	8 100.00 Million Taka	9 Planned Dates	10 19 Sep 2021	11 17 Oct 2021	12 21 Nov 2021	13 05 Dec 2021	14 12 Dec 2021	15 09 Jan 2022	16 -	17 -
									0 Planned Days	28	35	14	7	28	112	120 Days
								Actual Dates	-	-	-	-	-	-	-	-
GIR2	Procurement of computer & Accessories, Office Equipment & Spare Parts of Existing Equipment	No./ Nos.	Lump Sum (LS)	OTM /RFQ/ DPM (National)	HOPE	GOB	2.00 + 1.00 + 10.00 Million Taka	Planned Dates	26 Sep 2021	10 Oct 2021	14 Nov 2021	28 Nov 2021	05 Dec 2021	02 Jan. 2022	-	-
								Planned Days	0	14	35	14	7	28	98	60 Days
								Planned Dates	-	-	-	-	-	-	-	-

স্বাক্ষরিত
-26/09/2022-
শাহ আবদুল করিম
সচিব
বিসিএসআইআর, ঢাকা

স্বাক্ষরিত
26/09/22
মুহাম্মদ শওকত আলী
সচিব (ক্রয়) বিসিএসআইআর
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয়

স্বাক্ষরিত
26/09/22

অধ্যাপক ড. মোঃ আকতার আলী শেখ
চেয়ারম্যান
বিসিএসআইআর