

BCSIR Secretariat, Dhaka
Annual Procurement Plan, For Financial Year: 2021-2022

Ministry/Division: Science & Technology, Agency: Bangladesh Council of Scientific & Industrial Research (BCSIR), Procuring Entity: Secretary, BCSIR.

Package no.	Description of Procurement Package-Goods	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of funds.	Estd. cost in Million Tk.	Time code for process	Invitation of Tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Procurement of scientific equipment	No./ Nos.	03 Nos	OTM (International)	HOPE (As a Chairman of Board)	GOB	105.90 Million Taka	Planned Dates	20 Jan 2022	03 Mar 2022	07 April 2022	21 April 2022	28 April 2022	26 May 2022	-	-
								Planned Days	0	42	35	14	7	28	126	90 Days
								Actual Dates	-	-	-	-	-	-	-	-
GR2	Procurement of scientific equipment	No./ Nos.	70 Nos	OTM (National)	HOPE (As a Chairman of Board)	GOB	127.33 Million Taka	Planned Dates	20 Jan. 2022	17 Feb 2022	24 Mar. 2022	07 April 2022	14 April 2022	12 May 2022	-	-
								Planned Days	0	28	35	14	7	28	112	90 Days
								Actual Dates	-	-	-	-	-	-	-	-
GR2	Procurement of computer & Accessories, Office Equipment & Spare Parts of Existing Equipment	No./ Nos.	Lump Sum (LS)	OTM /RFQ/ DPM	HOPE	GOB	2.00 + 1.00 Million Taka	Planned Dates	08 Feb 2022	22 Feb 2022	29 Mar. 202	12 April 2022	19 April 2021	17 May 2022	-	-
								Planned Days	0	14	35	14	7	28	98	60 Days
								Planned Dates	-	-	-	-	-	-	-	-

Shafiq
20/02/2022
মোঃ শফিকুল ইসলাম
প্রধান সহকারী

Attai
20/02/2022
মোঃ আব্দুল হাই
টেকনিক্যাল অফিসার (ফর)

Shah
20/02/2022
শাহ আব্দুল হাই
সচিব
বিসিএসআইআর, ঢাকা

Shah
20/02/2022
মোঃ আব্দুল আলী শেখ
চেয়ারম্যান
বিসিএসআইআর