

BCSIR Secretariat, Dhaka
Annual Procurement Plan, For Financial Year: 2024-2025

Ministry/Division: Science & Technology, Agency: Bangladesh Council of Scientific & Industrial Research (BCSIR), Procuring Entity: Secretary, BCSIR.

Package no.	Description of Procurement Package-Goods	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of funds.	Estd. cost in Million Tk.	Time code for process	Invitation of Tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract sign	Time for completion of contract	
GR1	Procurement of scientific equipment	No./ Nos.	4 04	OTM (International)	6	7	8 64.90 Taka	9	10	11	12	13	14	15	16	17	
								Planned Dates	11 July 2024	28 August 2024	02 Oct 2024	16 Oct 2024	23 Oct 2024	20 Nov 2024	-	-	
GR3	Procurement of computer & Accessories, Office Equipment & Spare Parts of Existing Equipment	No./ Nos.	Lump Sum (LS)	OTM/RFQ/DPM (National)	HOPE	GOB	2.50 + 1.20	Planned Days	0	48	35	14	7	28	127	140 Days	
								Actual Dates	-	-	-	-	-	-	-	-	-
GR3	Procurement of computer & Accessories, Office Equipment & Spare Parts of Existing Equipment	No./ Nos.	Lump Sum (LS)	OTM/RFQ/DPM (National)	HOPE	GOB	2.50 + 1.20	Planned Dates	20 Augt 2024	04 Sep 2024	09 Oct 2024	23 Oct 2024	30 Oct 2024	27 Nov 2024	-	-	
								Planned Days	0	15	35	14	7	28	99	60 Days	
								Planned Dates	-	-	-	-	-	-	-	-	-

Shahin
06/09/2024
মোঃ শহিদুল ইসলাম
সিনিয়র অফিসার (সি)
বিসিএসআইআর

Atsari
06/09/24
মোঃ আব্দুল হাই
উপসচিব (সি)
বিসিএসআইআর

08-7-24
ড. মোঃ সেলিম রেজা
সচিব (আঃসাঃ)
বিসিএসআইআর, ঢাকা।

06/09/24
মোঃ মোস্তাফিজুর রহমান
সিনিয়র অফিসার (সি)
বিসিএসআইআর, ঢাকা।

06/09/24
মোঃ মোস্তাফিজুর রহমান
সিনিয়র অফিসার (সি)
বিসিএসআইআর, ঢাকা।